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Customer Service Center & Office Renovation

Weekly Update — November 6, 2015
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Meetings & Milestones

This Week:

v GWB Finishing and Prime Painting Continued on 15t and 2" Floors
v' MEPF Overhead Rough-In Continued
v/ 11/3/15 - Subcontractor Meeting
v’ 11/5/15 - 0/A/GC Meeting
v' Electrical Rough-In on Upper Floors Continued
v' Prime and Finish Painting on Upper Floors continued
v' Low Voltage Vendors Pulling Cable
v/ Carpet installation continued on upper floors
v' Ceiling Grid for Wood Panels and acoustical ceilings on going
v' Cleaning of existing carpet over the weekend
v' Furniture delivery started
Next Week:
»  Final Paint on 3rd and 4th Floors
»  MEPF Overhead Rough-In Continues
»  Furniture deliveries continues
» 11/10/15 - Subcontractor Meeting
» 11/12/15 - O/A/GC Meeting
»  Electrical Rough-In on Upper Floors continues
»  Drywall Point Up and Prime Painting on Upper Floors continues
»  Low Voltage Vendors Pulling Cable
»  Ceiling Grid for Wood Panels and acoustical ceilings
»  Glass and Metal Frames being delivered for first floor
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Progress Photos
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1%t Floor Customer Service Area Wood Panel Ceiling Grid




15t Floor Customer Service Desk Area
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Progress Photos

15t Floor Conference Rooms
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Progress Photos

2"d Floor Furniture Installation
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Progress Photos

2"d Floor Furniture Installation
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Progress Photos

Floors 2-4 Infill of Locker Niches
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4t Floor Conference Room



RODGERS \ Leeper




